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Project Executive - responsible for assuring value for money on the project and is ultimately accountable for the success of the project. 

Mark King has considerable experience in ensuring that such schemes deliver value for money.  

Senior Responsible Officer – Responsible for success of the project managing change and ensuring that risk is actively managed.  Peter 

Mann has significant experience in the delivery of major transport project both in Bristol and more widely in the West of England region so is 

experienced in this role.

Senior User - responsible for making sure that the resultant project delivers the required asset life and will meet the needs business and 

road users. Responsible for ensuring the needs of local communities are clearly and fully defined, committing required resources and liaising 

with the project team.  Both Jon Munslow and John Roy have strategic roles within their authorities for the management and maintenance of 

the highway network and as such are responsible for ensuring the needs of the asset and service users are met.

Senior Supplier – responsible for ensuring coordination and delivery of the supply chain partners and that materials, products and 

technologies are delivered in conformance with the specifications.  Both Darren Davison and Shaun Taylor are responsible for the delivery of 

large asset maintenance projects and programmes within their own authorities.

Project manager – responsible for day-to-day management of the project and work task and will delegate responsibility for the delivery of 

these to the Project Team, specialists or consultants as appropriate.  Phil Davies and Paul MacNamara have extensive experience of 

managing maintenance programmes directly across a range of different delivery models.  

Project Team – will deliver work packages as identified by the Project Manager through utilisation of internal resources, consultants and 

technical specialists as appropriate e.g. Framework contract.  The project team will comprise officers from Procurement, Legal Services, 

Highways Maintenance and others as appropriate.
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